Pier Surveys and Removal

Hunters Point Naval Shipyard
BRAC Cleanup Team Meeting

April 26, 2011
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Map of Work Areas

@ BERTH 64 DEMOLITION
BERTH 61 DEMOLITION

SUBMARINE PIERS B & C, AND
WOODEN SUBMARINE QUAY WALL
DEMOLITION

y WHARF # 2
=" DEMOLITION

\

NORTH PIER (RADIOLOGICAL
SCREENING AMD WASTE

SEGREGATION AREA)
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Scope of Work and Status Update

v" Planning
e Workplan — Final Pier Demolition Work Plan

v Pre-Demolition Activities
e Pre-Demolition Surveys complete
e Equipment Mobilization

> Pier Demolition Activities
e Demolition and Radiological Screening Activities

> Post-Demolition Activities
o Post-Demolition Surveys
e Equipment Decontamination (if necessary)
e Removal Action Completion Report (RACR) Preparation
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Fielc Actlviéies:

Moniorin :

Water quality monitoring:

Debris control: Dust control

(@ North Pier material staging):
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Actmtiés:
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Actmtiés:

Sub Piers B & C Demo Activities Update

BUILDING 129 SUBMARINE PIER B As of 4/15/2011.:
r e
Fﬁg" SUBMARINE > Sub Pier B
& X _—PIER C
& A & s e Approx demo qty:
& A7 .
© ST/ 4 “%%}? 16,000 ft2 (~ 40% complete)
\/_,;f’ ] Qf?b & -
AL &8 . -
J/ | % %ﬁ&iéiqﬂ—nuwm 132 > Sub Pier C
'S ,\, 5 e Approx demo qty:
/ R““a&‘*-é:ﬁ;{' H 8 Lonnen auay 16,000 ft? (~ 27% complete)
- N e —— WALL
VY ;gf__ BUILDING 133
TN ; g =
//f’”f \xﬁw@ > Notifications
e BAAQ —4/11/2011
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Project Schedule

Mobilization: Week of March 14t

Demolition Activities Start: Week of March 21st

Anticipated De-mobilization: September 2011

Project Completion: February 2012 — Final Report
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